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THE CASE FOR FISH SPAWNING HABITAT RESTORATION
In the Great Lakes region, the St. Clair and Detroit rivers 
historically served as some of the most important spawning 
grounds for fish such as lake sturgeon, walleye, lake whitefish 
and cisco. 

However, many of the natural spawning grounds — limestone 
reefs and rocky areas — were destroyed when shipping 
channels were constructed. Similar spawning areas in tributary 
rivers were made inaccessible by dams or were damaged by 
shoreline development and sedimentation.

The waterways connecting Lake Huron and Lake Erie continue 
to support the largest remaining population of lake sturgeon in 
the Great Lakes, despite massive population declines overall. 
Restoration efforts in these rivers could help rebuild native 
fish communities throughout the Great Lakes. Many scientists 
believe that the recovery of lake sturgeon is hindered by a lack 
of accessible, high-quality habitat, including the rocky habitat 
needed to successfully incubate fish eggs. 

In 2001, a diverse team 
came together to restore 
rocky habitat in the 
river system by creating 
fish spawning reefs. By 
applying an adaptive 
management process 
when developing each 
project, the team has 
advanced scientific 
understanding and 
improved conditions for 
native fish. This process 
has led to new strategies 
for siting, designing and 
constructing spawning 
habitat and for facilitating 
productive adaptive 
management. 

The team has distilled the lessons learned through six reef 
restoration projects completed between 2004 and 2015 in 
the St. Clair and Detroit rivers in a new report, which is 
summarized here.

AN ADAPTIVE MANAGEMENT FRAMEWORK 
Adaptive management can be difficult to fully implement, and 
clear, applicable examples can be hard to find. The framework 
the restoration team adopted provided a structured process 
for experimentation, monitoring and decision making that 
identified and addressed the inherent uncertainty in ecological 
restoration. The team learned important lessons at each stage 
of the following adaptive management cycle.

•  ASSESS THE PROBLEM. A range of evidence, as well as input 
from a diverse group of experts, helped develop working 
hypotheses to guide the team’s strategy.

•  BUILD CONSENSUS. Ongoing engagement with scientists, 
agency personnel, funders, stakeholder groups and 
residents ensured that the restoration projects were 
well supported and became part of a larger initiative to 
remediate the rivers.

•  DEVELOP A RESTORATION PLAN. Each spawning reef project 
served as a large-scale experiment, with a carefully chosen 
location, design and monitoring plan. Each reef built on 
lessons learned during earlier projects, with the purpose of 
tackling remaining questions.

•  IMPLEMENT RESTORATION ACTIONS. The team learned to 
expect setbacks during each project’s permitting and 
construction processes. Unanticipated challenges often 
led to an improved design or new relationship with a 
stakeholder group.

•  MONITOR AND EVALUATE OUTCOMES. By leveraging the 
resources of several state, federal and university research 
groups, the team was able to consistently conduct pre- 
and post-restoration assessments, capitalize on ongoing 
agency monitoring programs, and support discrete research 
projects to tackle emerging issues.

Science in Action: Lessons Learned from Fish Spawning 
Habitat Restoration in the St. Clair and Detroit Rivers
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•  MAKE ADJUSTMENTS BASED ON LESSONS LEARNED. Time, 
resources and communication were essential for fully 
analyzing and reviewing results. The team made a range 
of adjustments to the restoration process, including 
modifying hypotheses about which species would benefit 
from constructed reefs, changing the way restoration 
locations were chosen, expanding their team and 
improving the stakeholder consultation process.

AN ADAPTIVE MANAGEMENT TEAM  
The reef team worked best when it included participants 
fulfilling distinct roles, including scientists, grant managers, 
team facilitators and coordinators, fishery managers, 
professional engineers, outreach specialists, local champions 
and a range of advisors. Key lessons learned include:

•  Personal relationships and regional collaborations, such 
as the St. Clair–Detroit River System Initiative, helped the 
team coalesce and remain together for more than 10 years 
without a formal agreement.

•  Team coordination and grant management required 
dedicated time and skills, which the team was able to 
build into budgets. Quarterly team meetings and regular 
email updates helped team members participate in 
ongoing decisions.

•  Outreach and consultation were incorporated into 
all stages of project planning, using the connections 
of everyone on the team. The team regularly engaged 
stakeholders and members of the public, who often 
offered unanticipated assistance or objections. 

•  Shared decision making helped ensure that issues 
were anticipated and solved collectively, and everyone 
felt responsible and comfortable with plans. The 
contributions of team members were consistently 
acknowledged and good press was shared by all project 
participants.  

PLANNING A SPAWNING REEF PROJECT 
In the St. Clair and Detroit rivers, spawning reefs could not 
be created in the places where that habitat had once naturally 
existed — areas that had been altered by the construction of 
shipping channels. Therefore, the team was faced with the 
challenging task of finding the next-best location to create a 
reef, ideally in a location fish could find and where the rock 
would remain relatively free of algae and sediment. 

The team reviewed studies about target fish species and 
combined this with knowledge of local fish populations and 
existing and historical spawning locations in the river system. 
Candidate restoration sites were identified using a GIS model 
that integrated siting criteria and helped the team to think 
systematically about the whole corridor. An iterative process 
that included modeling, field work and consultations allowed 
the team to locate projects based on ecological and physical 
attributes of an area, as well as human uses of the river. Ideal 
locations included the following key attributes: 

•  Deep waters, 25-50 feet, 
to limit algae growth

•  Fast flows, at least 0.5 
meters/second, depth 
averaged

•  Outside of dredged 
navigation channels

•  Connected to potential 
downstream nursery 
areas through water flow

•  No known sediment 
contamination or point 
sources of pollution 

•  On the U.S. side of the border (for projects funded through 
U.S. grants)

•  Areas where sturgeon travel and/or spawn based on 
telemetry studies

•  Smooth, relatively flat, solid bottom with no existing habitat
•  Shoreline property owners willing to provide permission
•  No potential interference to marine navigation
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Venn diagram illustrating the criteria used  
to select candidate restoration sites.

Cross section of a typical constructed fish spawning reef.
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PROJECT PERMITTING, CONSTRUCTION AND 
MONITORING 
Implementing a restoration effort involved a series of steps that 
did not always proceed in a linear fashion. Key lessons learned 
include:

•  FUNDING: By showing success through initial pilot projects, 
the development of spawning reefs became part of the 
remediation plans associated with the St. Clair River and 
Detroit River Area of Concern programs. As a result, 
the team was able to attract funding through the Great 
Lakes Restoration Initiative for four of the six spawning 
reef case study projects. The team benefited from open 
communication with funders about successes, challenges 
and necessary project adjustments and delays.

•  REEF DESIGN: The most recent projects consist of a single 
reef bed, 2 feet thick, covering 1.5 to 4 acres of river 
bottom. A long, narrow rectangle, oriented parallel to water 
flow, allows water and sediment to move smoothly over and 
around the reef.

•  ROCK TYPE: The team experimented with a number of rock 
types during early reef projects and found that 4-8 inch 
angular, quarried limestone worked well for lake sturgeon 
and did not support sea lamprey spawning. 

•  PERMITTING: Each reef project has undergone a long and 
explicit review process, including state and federal permits. 
The team now consults with stakeholder groups early in 
the design process, including river remediation advisory 
councils, the commercial shipping industry, fishing groups 
and local residents.

•  CONSTRUCTION: Water depth and shipping traffic influenced 
the selection of rock placement methods. Multiple project 
partners provided oversight through independent surveys 
and site visits.

•  MONITORING: Before and after restoration, research teams 
evaluated the following criteria associated with each reef 
project: adult fish use of the area, egg deposition, larval fish 
production and physical conditions. Assessment techniques 
often needed to be modified for use in a large, busy river.

AVOIDING ISSUES WITH NAVIGATION AND 
SEDIMENTATION 
Extra attention has been devoted to making sure constructed 
reefs do not interfere with commercial shipping and other 
uses of the river. Therefore, direct consultations with ship 
operators and others were conducted to understand how a 
particular location is used. In one location, the team decided 
a test reef was the only way to fully assess feasibility and 
potential impacts from commercial freighters.

Excessive sediment infilling and algae growth are known to 
deter fish from spawning in rocky areas. After realizing that 
sections of two reef projects were trapping more sand and silt 
than expected, the restoration team consulted with additional 
experts and significantly enhanced the site selection and 
project design process. Key lessons learned include:

•  IDENTIFY POTENTIAL SEDIMENT SOURCES. A number of clues 
— such as dredging records and the current and historical 
shape of the river — can help identify areas within a 
river that typically experience erosion and deposition 
and identify potential sediment sources such as muddy 
tributaries or eroding shoals.

•  LOOK FOR INDICATORS OF SEDIMENT PROBLEMS. The team 
used sidescan sonar, scuba divers and underwater cameras 
suspended from a boat to characterize the river bottom 
at a proposed restoration area. The team found that areas 
with significant loose sediment with visible waves or 
ripples should be avoided, while zebra and quagga mussel 
beds indicate a more stable river bottom that could be 
suitable for reef development.

•  MEASURE WATER VELOCITY CAREFULLY. The team used 
Acoustic Doppler Current Profilers to measure and map 
water velocity and selected a specific reef locations with 
steady, high velocities.

•  MAKE USE OF MODELS. Measuring sediment transport in 
the field is very challenging, so the team made use of 
river flow models and more recently, lab and computer 
simulations to evaluate locations and improve reef siting 
and design.

REEF PROJECT NAME BELLE ISLE FIGHTING ISLAND MIDDLE CHANNEL POINTE AUX CHENES HARTS LIGHT GRASSY ISLAND

Project Specifications

River Detroit Detroit St. Clair St. Clair St. Clair Detroit

Community Detroit, MI La Salle, ON Clay, MI Algonac, MI East China, MI Wyandotte, MI

Year Built 2004
2008, 2013 
(expanded)

2012 2014 2014 2015

Size (acres) 0.3 2.0 1.0 1.5 3.8 4.0

Lake Sturgeon Spawning Observations

Before Restoration Absent Absent Absent Absent Few eggs Absent

After Restoration Adult fish, but no 
spawning detected

Spawning 
confirmed

Spawning 
confirmed

Spawning 
confirmed

Spawning 
confirmed No data yet

REEF PROJECT SPECIFICATIONS AND LAKE STURGEON SPAWNING OBSERVATIONS
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Table illustrates species caught on spawning reef sites between 2005 
and 2015, after construction. Observations are influenced by sampling 
methodology and effort, which varies from site to site.

* A variety of sucker eggs were found at all reef sites, but were not usually 
identified to species, and therefore were not included in this table.

^ White bass and white perch eggs were found at sites with spawning 
ready adults, but eggs were not identified to species and were not 
included in this table.

l  Eggs deposited on mats placed on reef

n  Spawning ready adults caught on reef

s  Other adults or juveniles observed on reef
Restoration partners for the spawning reef case study projects include: Michigan Sea Grant, Universi-
ty of Michigan Water Center, U.S. Geological Survey, U.S. Fish and Wildlife Service, SmithGroup JJR, 
Michigan Department of Natural Resources, Essex Region Conservation Authority, Ontario Ministry of 
Natural Resources, Michigan Wildlife Conservancy, and St. Clair-Detroit River Sturgeon for Tomorrow. 
In addition to in-kind support from partner agencies, funding for reef restoration projects was 
provided by: Great Lakes Restoration Initiative, National Oceanic and Atmospheric Administration’s 
Restoration Center, Sustain Our Great Lakes, U.S. Fish and Wildlife Service Coastal Program, Great 
Lakes Fishery Trust, Michigan Coastal Zone Management, Environment Canada, Ontario Ministry of 
Natural Resources, BASF, DTE Energy, and Michigan Wildlife Conservancy.

For more information or to download the full report, visit: www.miseagrant.umich.edu/restoration
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Fish that show signs of spawning activity on reefs

Black redhorse* n

Emerald shiner l s

Golden redhorse* n s

Lake sturgeon n l l s l l

Lake whitefish l l

Northern hog sucker* l n s

Quillback* l n

Rock bass n s s s s

Round goby (non-native) s l s s s s

Shorthead redhorse* l n s n s s

Silver redhorse* l n n n n

Smallmouth bass s n

Stonecat s n s

Trout-perch l l

Walleye l n l n l n l n l n

White bass^ n n n

White perch (non-native)^ n n

White sucker* l n n n n n

Fish that seem to be using the reefs in other ways

Burbot s s s

Channel catfish s

Common carp s

Creek chub s

Darter s

Gizzard shad s s

Logperch s

Mudpuppy s s

Northern madtom s s s s

Northern pike s

Slimy sculpin s

Spottail shiner s s

Tubenose goby s s

Yellow perch s s

FISH SPECIES OBSERVED ON REEF PROJECTS

MICHU-15-716

SPAWNING REEF PROJECT CASE STUDIES 
In 2004, the restoration team established its first pilot 
spawning reef project near Belle Isle in the Detroit River. 
The team has now developed three spawning reef sites in 
the St. Clair River and three sites in the Detroit River, with 
two additional locations possible as part of the Detroit River 
remediation plan to restore fish and wildlife habitat and 
populations. The full report includes detailed case studies of 
each reef project.

Pre- and post-restoration monitoring illustrates the fish 
species associated with constructed reefs (see table). 
Monitoring egg deposition on reef sites prior to restoration 
found no, or very limited, signs of sturgeon spawning. After 
the reefs were built, sturgeon spawning was confirmed on 
four of the five constructed spawning reefs. 

Many other fish species have been observed using the 
reef projects; 18 native fish species have shown signs of 
spawning activity, including lake whitefish, walleye and a 
range of sucker species. Another 15 species have used the 
reefs in other ways, including northern madtom, a fish listed 
as endangered in Michigan. Initial results are promising; 
however, it will take many years and a multi-faceted 
monitoring effort to determine if the spawning reefs are 
increasing fish populations in the river system. 

While most people will never see a constructed spawning 
reef on the river bottom, the projects are contributing 
to river-wide restoration efforts with benefits for local 
communities. For example, the St. Clair River has a popular 
catch and release and limited-take fishery for lake sturgeon, 
which attracts anglers from around the region. The gradual 
recovery of lake sturgeon and other native fish serves as an 
important symbol of how urban rivers can be restored and 
people can connect with their unique natural resources.
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